



***** Special Bulletin *****

FTS Pauses Migration of IT Systems

FTS is rescheduling the migration/cutover of the IT Solutions Legacy System (ITSS) to a new ITSS Integrated System. The Kansas City R6 rollover, originally scheduled for Nov 6-11, is now tentatively scheduled for January 15-20. To afford the regions an extended opportunity to further prepare their data for a more successful migration, the rollout process will pause at the conclusion of the cutover for Regions 1, 2 and 3 (Oct 30-Nov 4). The rollouts will resume after the beginning of the calendar year, when the deployment of the maintenance releases is complete. If you have any systems conversion questions, please call Claire Allman at (816) 823-2963 or your Customer Service Representative.

The ITSS Integrated Systems Rollout schedule for the GSA regions is:

Region 1 Boston	In process
Region 2 New York	In process
Region 3 Philadelphia	In process
Region 4 Atlanta	Rescheduled (TBA)
Region 5 Chicago	Rescheduled (TBA)
Region 6 Kansas City	Rescheduled (Tentative Date Jan 15-20, 2003)
Region 7 Fort Worth	Migrated
Region 8 Denver	Migrated
Region 9 San Francisco	Rescheduled (TBA)
Region 10 Auburn	Migrated
Region 11 Washington, D.C.	Rescheduled (TBA)